



# **QANTUS Project**

**Vienna, 31.03-1.04. 2015**



## Basic data

**„Qualifications Frameworks for Environmental Studies at Ukrainian Universities”  
(QANTUS)**

### Contract nr

544524-TEMPUS-1-2013-1-PL-TEMPUS-SMHES

### Contractual period

1 December 2013 – 30 November 2016



## Project objectives

1. Comparative analyses of existing standards and methodologies of Qualification Framework development in Environmental Sciences,
2. Development of sector Qualification Framework for Environmental studies at Ukrainian universities,
3. Training courses on developing and implementing new study programs compatible with Qualification Framework in Environmental studies.



## Outcomes

### WP1. Development

Comparative analyses of existing standards and methodologies of Qualification Frameworks (QF) development in the area of Environmental Science

### WP2. Development

Development of sectoral QF in the area of Environmental Science studies at UA universities

### WP3. Development

Capacity building - creation of training centers

### WP4. Development

Elaboration of training courses on developing and implementing new study programmes compatible with QF in Environmental Science



## Outcomes

### **WP5. Exploitation**

Implementation of training courses on developing and implementing new study programmes compatible with QF in Environmental studies

### **WP6. Quality plan**

Quality control and monitoring

### **WP7. Dissemination**

Dissemination

### **WP8. Management**

Project management



## Activities

<b>DEVELOPMENT</b>	<b>1.1.1</b>	<b>Analyzing of QF development in EU partner countries</b>
	<b>1.2.1</b>	<b>Analyzing of QF development in Ukraine</b>
	<b>1.3.1</b>	<b>Analyzing of UA employers opinion on QF development</b>

<b>DEVELOPMENT</b>	<b>2.1.1</b>	<b>Elaboration of draft QF with a view to WP1 reports</b>
	<b>2.2.1</b>	<b>Consultation and updating of QF</b>
	<b>2.3.1</b>	<b>Self-certification of QF compatibility with EHEA</b>
	<b>2.3.2</b>	<b>Adaptation of the final version of sectoral Qualification Frameworks by the Ministry</b>

<b>DEVELOPMENT</b>	<b>3.1.1</b>	<b>Establishment of partner universities training centers</b>
	<b>3.1.2</b>	<b>Purchasing of equipment</b>
	<b>3.2.1</b>	<b>Partner universities staff retraining</b>
	<b>3.3.1</b>	<b>Developing of information database</b>



## Activities

<b>DEVELOPMENT</b>	<b>4.1.1</b>	<b>Developing of training courses</b>
	<b>4.1.2</b>	<b>Developing of course materials</b>
<b>EXPLOITATION</b>	<b>5.1.1</b>	<b>Implementation of training courses</b>
	<b>5.1.2</b>	<b>Evaluation of training courses</b>
<b>QUALITY PLAN</b>	<b>6.1.1</b>	<b>Monitoring the project progress with the list of all planned outcomes</b>
	<b>6.1.2</b>	<b>Performing peer reviews - medium-term progress reports delivered by WP leaders</b>
	<b>6.1.3</b>	<b>Performing internal institutional evaluation - short-term reports</b>
	<b>6.1.4</b>	<b>Performing internal evaluation</b>
	<b>6.2.1</b>	<b>Quality monitoring of the outcomes</b>
	<b>6.2.2</b>	<b>Assesment of the outcomes reports carried out by IPCs</b>
	<b>6.2.3</b>	<b>Monitoring of the quality of the performed mobilities</b>
	<b>6.2.4</b>	<b>Executing monitoring visits</b>



## Activities

<b>DISSEMINATION</b>	<b>7.1.1</b>	<b>Creation of the project web-site</b>
	<b>7.1.2</b>	<b>Update of the project web-site with reports, guides, regulations</b>
	<b>7.1.3</b>	<b>Creation of the facebook account</b>
	<b>7.2.1</b>	<b>Preparation of minutes of meetings</b>
	<b>7.2.2</b>	<b>Issuing e-newsletter</b>
	<b>7.2.3</b>	<b>Disseminating of the guides of instruction published in WP2</b>
	<b>7.2.4</b>	<b>Preparing the leaflet about the project results</b>
	<b>7.3.1</b>	<b>Integrating dissemination activities in the training courses</b>
	<b>7.3.2</b>	<b>Organization of the closing conference</b>
	<b>7.3.3</b>	<b>Two annual conferences organization</b>

<b>MANAGEMENT</b>	<b>8.1.1</b>	<b>Planning</b>
	<b>8.1.2</b>	<b>Executing</b>
	<b>8.1.3</b>	<b>Informing</b>





## For basic informations and documents

[http://eacea.ec.europa.eu/tempus/beneficiaries/beneficiaries\\_tempus4\\_2013\\_en.php](http://eacea.ec.europa.eu/tempus/beneficiaries/beneficiaries_tempus4_2013_en.php)

## Financial Kit

[http://eacea.ec.europa.eu/about/documents/fik\\_1202.pdf](http://eacea.ec.europa.eu/about/documents/fik_1202.pdf)



## Reporting

<u>INTERMEDIATE REPORT</u>	<u>DEADLINE</u>
<ul style="list-style-type: none"><li>• Report on implementation of the project</li><li>• Statement of the costs incurred and Request for Payment</li></ul>	<p>When 70% of the 1<sup>st</sup> pre-financing has been disbursed but <u>not later than:</u></p> <p><u>1 June 2015 for 3 year projects</u></p>



<u>FINAL REPORT</u>	<u>DEADLINE</u>
<ul style="list-style-type: none"><li>•Final Report on implementation of the project (FR)</li><li>•Summary report for publication</li><li>•Financial statement including request for payment and the financial tables for each budget heading</li><li>•An external audit report for each projects</li></ul>	<p><u>Two months</u> after the end of the eligibility period</p>



**Thank you for your attention.**