

FMPUS



544524-TEMPUS-1-2013-1-PL-TEMPUS-SMHES

Qualifications Frameworks for Environmental Science at Ukrainian Universities

1-st stage report

Professor Vadym Zakharchenko Vice Rector, Odessa National Maritime Academy

Vienna, BOKU 31 March – 01 April, 2015



Intended Outcomes



- 1. Qualifications Framework for Environmental Science for Ukrainian Universities;
- 2. Training centers at partner universities;
- 3. Training courses;
- 4. Web-site;
- 5. Reports and other publications.



Work Plan



European Commission

assuming success out to take a second second ye

wp Type	Delivera		Dura-		110										9199				Mor	th						1								
	Activity Ref. Nº	Activities (as indicated in the LFM)	tion (weeks)		2			5 6		8	9	10		2 1	3 1	. 1.		17	18	19 2	10 2	1 2	2 23	24	25	26	27	28 2	9 34	31	32	33 3	4 3	36
DEV		Analyzing of QF development in EU partner countries	26	0	0	0 0	0 0	0 0						1	T					T	T	Т	T	1					T			T	T	
	1.2.1	Analyzing of QF development in Ukraine	26			3	X y	XX	X	X	X				1	-	1												100				0.00	
	1.3.1	Analyzing of UA employers opinion on QF development	26					X	X	X	X	X	X		T	T						T		1										
DEV	2.1.1	Elaboration of draft QF with a view to WP1 reports	22											XC	0 3	0	X					-		T										
	2.2.1	Consultation and updating of QF	13												1	T	X	0	X				T											
	2.3.1	Self-certification of QF compatibility with EHEA.	13													1			X	0	X	T	T	T										
	2.3.2	Adaptation of the final version of sectoral QF by the Ministry authorized body	1													T					3	K	T	T					T			T		
DEV	3.1.1	Establishment of partner universities training centers	1			1	X								-	T				T	T	-	T	T								1		
	3.1.2	Purchasing of equipment	74			1	X 3	XX	X	X	X	X	X	X J	x x	X	X	X		XI	X	1	1						T					
	3.2.1	Partner universities staff retraining	74				X	0 X	0	X	0	X	0	XI	0 3	0	X	0	X	0	X	T	T	T	1		-	2				1		
	331	Developing of information data hase	65					X	X		X	X		X 3				X	X	X	X	1	T	T										
DEV	4.1.1	Developing of training courses	39			+		-	1				-	1	and so its	X	10	X	X	0	X 3	S C	1	t					+	-		+	-	1
		Developing of course materials	31				+	-							1	1		X				XX		t					1	1				-
EXP		Implementation of training courses	39					-							-	T	1		-	1	-	-		X	X	X	X	X 3	XX	X			-	-
		Evaluation of training courses	39				+	-					-			t	1			1	+	+	1	X				XX	1 3	X	X	-	-	-
QPLN	6.1.1	Monitoring project progress with the list of all planned outcomes and milestones	144				x	O X	0	X	0	X	0	X (0 3	0 0	X	0	x	0	x	0 3	0	X	0	X	0	XC	5 X	0	X	0 1	C C	X
	6.1.2	Performing poer reviews - medium - term progress reports of WP leaders	17			-		-	1	-			-			0			-	1	-	-	1	1	1	-	X		T	1		-	-	-
	6.1.3	Performing internal institutional evaluation - short-term reports carried out by IPCs	13			-		X					-		-		\uparrow		X		+	-	1	t	1				X			-		
	6.1.4	Performing internal evaluation - reports carried out by P19	13					-						ol	+	1	1		-		+	-	-	10								-	1	0
	6.2.1	Quality monitoring of outcomes reports delivered by WP leaders	52			-	+		X	0			-		x c	5	1-		X	0	+	+	1	t	X	0			1	X	0		3	0
	6.2.2	Assessment of outcomes reports carried out by IPCs for PC Faculty Boards	52			-		X O					X	o	1	1	1x	0		1	-	-	X	0				3	X O	,		XC	0	1
	6.2.3	Monitoring of the quality of the performed mobilities by WP6 leader	13			-	+	-	-	1				ö	+	+	t	1		+	+	+	1	0					-	1		-	-	0
	6.2.4	Executing monitoring visits	13			-		-	1			X			+	+	t			+	+	1	c T	Ť				1	-	-		17	1	T
DISS	7.1.1	Creation of the project web site	9		X	X		+							T	+	t			+	+	Ť	+	t					+	1				+
	7.1.2	Update of the project web site with reports, guides and regulations	144				X	XX	X	X	X	X	X	X	x x	c x	x	X	x	X	x	8 3	c x	x	X	X	x	XX	K N	X	X	X	10	X
	7.1.3	Creation of the facebook account	1		X			-	1		-				-	1	1	1		-	-	-	-	1	1				-				212	1
	7.2.1	Preparation of the minutes of meetings	4			x	+	-	1				-		+	X	t	1		+	+	+	+	t			X		+	1		+	1	
	7.2.2	Issuing e-newsletter	6			-	+	-	X						+	ť	1		X	+	+	-	t	t				-	Ty			-	-	-
	7.2.3	Disseminating of the guides of instruction published in WP2	61			-	+	1	1				-		+	+	+	1	-	+	+	+	1x	x	C X	X	X	XX	K X	XX	X	X	X J	X
	7.2.4	Preparing the leaflet about the project results	4				+	+	1				-		+	+	t			+	+	+	11	1		1			1	1	X	-	1	-
1	7.3.1	Integrating dissemination activities in the training courses within WP3 and WP5	39				-		1						+	t		1		+	+	1	X	X		X	X	XX	XX	(X			+	-
	7.3.2	Organization of the closing conference by P3	4			-	-	1	1						-	+	t			1	+	+	T'	T	1	T		-	-	1		-	17	
	7.3.3	Two annual conferences organization by P3 providing sustanability of results	8			-	-	-	1	-					x	+	1	1		1	+	+	+	t	1				+	1			1	-
MNGT	8.1.1	Planning	156	X	0	X	0	xc	X	0	X	0	X	0	XI	2 3	0	X	0	x	0	XI) x	to	5 N	10	X	0	x c	x	0	X	01	0
	8.1.2	Executing	156	X	0	X	0	XC	X	0	X	0	X	0	XI	1 1	10	X	0	X	0	XI	1 1	0		0	X	0 2	XC	X	0	X		0
		Informing			-	-	1	-	X	0	X	0	x	0	X	3 3	10	X	õ	x	0	XI	2 3	0		0	X	0 1	x C	XX	0	X	01	0
Tandda		Informing mw(s) selections WHOLF ROW, then on the apper Home meno click "Insert"/"Dele	131						X	0	X	0	X	0	X)))	0	X	0	X	0	X () 3	0))	0	X	0 3	K C) X	0	4	X	XOX

To add/remove (a) row(s), select one WHOLE ROW, then on the upper Home menu click "Insert"/"Delete"



1-st stage project' events



- Kick-off meeting, Warsaw, SGGW, Warsaw
 14 15 April 2014;
- Study Visit, University of Natural Resources and Life Sciences, Vienna, 30 June - 04 July 2014;
- Study Visit, Lleida University, 8 12 September, 2014;
- Monitoring by National Erasmus+ office in Ukraine, Odessa, 15 October 2014;
- Coordination meeting, Odessa, 16 October 2014;
- Steering Board meeting, SGGW, Warsaw 27–28 November, 2014



1-st Study Visit (1)



University of Natural Resources and Life Sciences, Vienna, 30 June - 04 July 2014 Participation

- Odessa National Maritime Academy;
- Odessa State Environmental University;
- Kharkiv National University
- National University of Life and Environmental Sciences of Ukraine;
- Lviv National Agrarian University;
- Bila Tserkva National Agrarian University;
- Uman National University of Horticulture



TEMPUS

1-st Study Visit (2)











TEMPUS



2-nd Study Visit (1)

Lleida University, 8 – 12 September, 2014 Participation

- Odessa National Maritime Academy;
- Odessa State Environmental University;
- Kharkiv National University
- National University of Life and Environmental Sciences of Ukraine;
- Lviv National Agrarian University;
- Bila Tserkva National Agrarian University;
- Uman National University of Horticulture
- Institute of Innovative Technologies and Educational Content
- Institute of Ecology of the Carpathians NASU
- Science and Methodology Centre for Agricultural Education
- Ministry of Education and Science of Ukraine



European Commission

2-nd Study Visit (2)

















The following questions are considered:

- National Qualifications Frameworks;
- Higher Education Systems in Austria and Spain;
- Qualifications of higher education in Austria and Spain;
- Internal Quality Assurance Systems;
- Development of learning outcomes;
- Study programmes and curricula development;
- Structure and content of courses;
- ECTS implementation;
- Organization of study process;
- Tutors training and update courses





Usefulness of results

Collected materials and experience can be use for:

- Developing of Sectoral Qualifications Framework for Environmental Science at Ukrainian HEIs;
- Developing of competence based study programmes;
- Developing of training courses for tutors and study programmes developers;
 and
- Implementation of quality assurance systems at HEIs;
- ECTS Implemention;
- Transfer of Methodology to other fields of education
- The groups have developed reports after both study visits;
- Seminars for results dissemination were organized in partner universities





- Joint working groups for Work Packages are established;
- Institutional working groups in partner universities are established and going forward;
- Project Web-Site are created and Project web-pages are placed at universities web-sites;
- The Memorandum was developed and signed;
- The Draft procurement plan is developed;
- The Draft Reports on WP 1 are developed



"Our environment" (new conditions)



- The new Law for Higher Education took force at 06 September 2014;
- Essential changes in structure of higher education few degrees will be deleted; new degree "junior bachelor" is established;
- possibility to define degrees and qualifications for Sectoral QF
- Essential changes in Higher Education Standards; standards must define competencies and LO; standards must be related to the NQF;
- New classification of education is expected; and many other changes




Компетентності та результати навчання (3)

Erasmus +

Commission

Relationship between competences and LO (by Jeremy Cox, Polifonia

Competences: 'a dynamic combination of knowledge, understanding, skills and abilities [...] formed in different course units and assessed at different stages'









General

- Many reforms and many changes at the same time (education, administrative, social & economical sphere)
- Aggression and military actions *create unpredictable tasks and take too much management time*
- Economical and financial crisis *co-financing*?

Particular

• Delay of new classification of education







General

- Many reforms and many changes at the same time (education, administrative, social & economical sphere)
- Aggression and military actions, mobilization *create unpredictable tasks and take too much management time*
- Economic and financial crisis *co-financing*?

Particular

• Delay of new classification of education





Thank you!

Vadym z**Zakharchenko** +38-048-728-31-57